

PROGRESS REPORT

NOS Review for Wall and Floor Tiling

Descriptor: Wall & Floor Tiling including preparing backgrounds; tiling wall & floor surfaces; producing tiled, mosaic and stone surfaces; providing drainage for tiles surfaces; laying under tile heating systems; preparing and applying tiling materials; preparing tiles for fixing

| DESCRIPTION | |
|--|--|
| The NOS were originally developed in 2010. Industry representatives to be consulted on whether changes are required. | |

| PROGRESS | | |
|----------|---|----------|
| | Process | Date |
| 1 | Project commenced | 08-06-18 |
| 2 | Out for consultation (see Current Activity) | 30-07-18 |
| 3 | Passed to submissions team | |
| 4 | Final submitted to regulators | |
| 5 | Final approved by regulators (closed) | |
| | | |

If you should have any comments or queries regarding this case, please email nos.consultation@citb.co.uk

| CURRENT ACTIVITY | |
|------------------|---|
| Date | Activity |
| 08-06-18 | Developer initiated telephone discussions with potential NWG reviewers. |
| 30-07-18 | Draft NOS for VR141, VR142, VR143, VR144, VR149, VR626 and VR627 emailed to consultation group (NWG) for comment. |
| 30-08-18 | Initial comments received, due to limited response a face to face meeting considered necessary. |
| 04-09-18 | Part A approved by SDS and home nations. |
| 06-09-18 | NWG reviewers emailed regarding availability for a face to face meeting. |
| 09-10-18 | Dev met a reviewer in Northern Ireland for their comment. Another could not make a meeting offered. Neither could make the face to face meeting. Comments will be tabled along with emailed comments received. |
| 24-10-18 | Dev met a reviewer in Wales who cannot attend the face to face meeting, for comment. Also met a reviewer who will be attending. Comments will be tabled along with emailed comments received. |
| 25-10-18 | Dev had telephone meeting with another reviewer in Wales who could not make the face to face meetings. Further tel meetings required to complete. Comments will be tabled along with emailed comments received. |
| 07-11-18 | Dev confirms by email face to face NWG meeting for 29-11-18. |
| 26-11-18 | Dev met reviewer in Surrey with regards to NOS and associated mapping of trailblazer standard to these. |
| 15-11-18 | Planned - Dev continued tel meeting with reviewer from 25 Oct. |
| 29-11-18 | Planned - NWG face to face meeting at TTA offices in Stone Staffs. |

