PROGRESS REPORT
Project IC Case012/15 Demolition
Descriptor: Revise level 2 and new Level 3
DESCRIPTION
The Federation would like to propose a change to the structure of the level 2 qualification in order
to align it with changes in industry needs and to align it with their CCDO industry card scheme. This
change to the structure will include reducing the number of core mandatory units to 3 and having
one mandatory optional and one further optional unit. This will make a total of 5 units for this award,
but still keeping it as a Diploma.
Following revisions to the Demolition card scheme the industry have identified a need for a NEW
level 3 qualification to meet the needs of its revised scheme. This qualification will provide evidence
of competence at the Chargehand grade on the revised scheme. Previously the scheme has the
supervisor grade but industry felt there was a gap between the Topman card and the supervisor.
Therefore they have proposed that the Topman card becomes the Chargehand to fill the gap
between a non-working supervisor and the site team. The proposed structure is based on existing
units, with 5 core units and provides a pathway for the Chargehand and the Supervisor through
optional units. It is expected that in the first year there will be a reasonable number of people taking
the qualification building up over time.
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Process

Date

Project commenced
Out for consultation (see Current Activity)
Passed to submissions team
Final submitted to regulators
Closed

04/09/15
22/09/15
N/A
N/A
22/10/15

If you should have any comments or queries regarding this case, please email
nos.consultation@citb.co.uk

CURRENT ACTIVITY
Date
07/09/15
22/09/15
12/10/15
22/10/15

Activity
Copies of the proposed structures requested from the instigator which will
be forwarded to the Demolition NWG for consideration.
Proposals forwarded to NWG.
Responses received agreed with the proposal to change the L2 structure
and to develop a new L3.
New recommended qualification structures and corresponding Rules of
Combination have been developed and will be forwarded to the BEABF.
CASE CLOSED
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