

PROGRESS REPORT

NOS Review of Associated Industrial Services – Water Jetting

Descriptor: Set up and prepare equipment; Remove materials/deposits; Cut and break materials

| DESCRIPTION | |
|---|--|
| The NOS were originally developed in 2010. Industry representatives to be consulted on whether changes are required | |

| PROGRESS | | |
|----------|---|----------|
| | Process | Date |
| 1 | Project commenced | 07-06-18 |
| 2 | Out for consultation (see Current Activity) | 23-07-18 |
| 3 | Passed to submissions team | |
| 4 | Final submitted to regulators | |
| 5 | Final approved by regulators (closed) | |
| | | |

If you should have any comments or queries regarding this case, please email nos.consultation@citb.co.uk

| CURRENT ACTIVITY | |
|------------------|---|
| Date | Activity |
| 07-06-18 | Initial contact with WJA |
| 15-06-18 | Developer met DK and MP |
| 23-07-18 | Draft NOS for VR84, VR85 and VR86 emailed to consultation group (NWG) for comment (in red text) |
| 04-09-18 | Initial comments received, meeting required, dates proposed, availability requested |
| 20-09-18 | NWG informed of meeting in Kegworth, Derby 18-10-18 |
| 18-10-18 | NWG meeting held. Group considered other reviewers comments and agreed proposed changes (in green text). Final comments requested by 23 rd November, otherwise to be submitted to regulator. |
| | |
| | |
| | |