

# PROGRESS REPORT

## NOS Review of Associated Industrial Services – Façade Preservation

**Descriptor:** Clean façade surfaces and Restore façade surfaces  
Set up and prepare equipment; Remove materials/deposits; Cut and break materials

DESCRIPTION	
The NOS were originally developed in 2010. Industry representatives to be consulted on whether changes are required	

PROGRESS		
	Process	Date
1	Project commenced	07-06-18
2	Out for consultation (see Current Activity)	19-07-18
3	Passed to submissions team	07-11-18
4	Final submitted to regulators	
5	Final approved by regulators (closed)	

If you should have any comments or queries regarding this case, please email [nos.consultation@citb.co.uk](mailto:nos.consultation@citb.co.uk)

CURRENT ACTIVITY	
Date	Activity
07-06-18	Initial telephone calls to establish working group commenced
23-07-18	Draft NOS for VR152 and VR153 emailed to consultation group (NWG) for comment (in red text)
23-08-18	Initial comments received, meeting required, dates proposed, availability requested
07-09-18	NWG informed of meeting at East Midlands Airport 27-09-18
27-09-18	NWG held considering any comments and views received from others who could not attend
28-09-18	Proposed NOS including agreed group changes emailed to wider consultation group (changes in green text) with a deadline for further comment 12-10-18
12-10-18	No comments received
07-11-18	Passed NOS changes to submissions team