

Temporary works permit to unload/take out of use

Contract/ Project title:	Newbuild Project Newtownshire	Contract number:	007
TW type:	Supporting or restraining plant. Telescopic Crane Pad Design	Permit number:	008
Final inspection date:	03/06/2019	Time:	13.45
Section of TW: e.g. specific location, relevant phase information		Existing highway road adjacent to Newtownshire Hall existing building.	
This section of TW has been approved for unloading for the following load case:			
Plant support platforms • Load area • Loading Liebherr LTM1350, 350 Tonne Lifting capacity Heavy All Terrain Mobile Telescopic Crane.			
The unloading of the section of TW must be controlled by the following: e.g. striking sequence, agreed dismantling procedure, re-propping, condition of permanent works, designer's intent			
YZ Crane & Lift RAMS Agreed dismantling procedure.			
Unloading is to start within 24 hours from the date and time stated below. This permit must be in the possession of the supervisor directly responsible for the unloading of the TW before any unloading takes place.			
Temporary works co-ordinator:			
Signed:	<i>A. Bronzeshield</i>	Print:	A. Bronzeshield
		Issue date and time:	03/06/2019 14.00
Permit issued to: e.g. PCs TWC, TWS, responsible supervisor			
Name:	H.V. Lifter	Company:	YZ Crane & Lift
Date:	03/06/2019		
Name:		Company:	
Date:			